

FRESH PRESIDENTIAL ELECTION WORKING TIMELINES 08.09.17

	ACTIVITY	START	FINISH	DURATION
1	POLICY & LEGAL FRAMEWORK & ENFORCEMENT	Monday, September 4, 2017	Sunday, September 24, 2017	21
1.1	Review of Regulations (TBC)	Monday, September 4, 2017	Thursday, September 14, 2017	11
1.2	Gazette Revised Regulations (TBC)	Friday, September 15, 2017	Friday, September 29, 2017	15
1.3	Revised Elections Results Management Framework	Wednesday, September 6, 2017	Wednesday, September 20, 2017	15
2	REGISTER OF VOTERS	Sunday, September 24, 2017	Sunday, October 8, 2017	15
2.1	Confirmation and Certification of the Register of Voters	Sunday, September 24, 2017	Wednesday, October 4, 2017	11
2.2	Publication of the Register of Voters (Constituencies, Website, SMS)	Sunday, October 8, 2017	Sunday, October 8, 2017	1
3	PLANNING MEETINGS	Monday, September 4, 2017	Friday, September 22, 2017	19
3.1	Initial Planning at HQs/Plenary Approvals	Monday, September 4, 2017	Monday, September 11, 2017	8
3.2	County and Constituency Planning Meeting	Friday, September 8, 2017	Sunday, September 10, 2017	3
3.3	National Planning Meeting on General Election (HQ + Field)	Tuesday, September 19, 2017	Friday, September 22, 2017	4
4	APPROVAL OF CANDIDATES	Monday, September 4, 2017	Thursday, September 7, 2017	4
4.1	Gazettement of Candidates, Symbols and Date of Fresh Election	Monday, September 4, 2017	Tuesday, September 5, 2017	2
4.2	Preparation of CRMS	Monday, September 4, 2017	Saturday, September 9, 2017	6
4.3	Uploading of Candidates in the CRMS	Sunday, September 10, 2017	Monday, September 11, 2017	2
4.4	Pre-Election Meeting with Candidates	Wednesday, September 6, 2017	Sunday, September 10, 2017	5
5	VOTER EDUCATION AND OBSERVATION	Sunday, September 10, 2017	Tuesday, October 17, 2017	38
5.1	Accreditation of VE providers	Sunday, September 10, 2017	Sunday, September 17, 2017	8
5.2	Accreditation of Domestic and International Observers	Sunday, September 10, 2017	Sunday, September 17, 2017	8
5.3	Signing and Submission of Code of Conduct	Sunday, September 10, 2017	Sunday, September 17, 2017	8
5.5	Voter Education Campaign	Monday, September 18, 2017	Sunday, October 15, 2017	28
6	ELECTION CAMPAIGNS	Tuesday, September 5, 2017	Saturday, October 14, 2017	41
7	PRE-ELECTION OPERATIONS	Tuesday, September 5, 2017	Sunday, October 15, 2017	41
7.1	Appointment of Constituency Returning Officers & Deputy Returning Officers	Tuesday, September 5, 2017	Friday, September 8, 2017	4
7.2	Returning Officers Sign the Code of Conduct	Saturday, September 9, 2017	Tuesday, September 12, 2017	4
7.3	Review Polling Stations and Tallying Centres	Wednesday, September 13, 2017	Monday, September 18, 2017	6
7.4	Gazette Polling Stations and Tallying Centers	Tuesday, September 19, 2017	Tuesday, September 19, 2017	1

FRESH PRESIDENTIAL ELECTION WORKING TIMELINES 08.09.17

	ACTIVITY	START	FINISH	DURATION
7.5	Appointment of Constituency Chief Agents	Tuesday, October 3, 2017	Tuesday, October 3, 2017	1
7.6	Appointment of Counting/Polling Agents	Tuesday, October 3, 2017	Tuesday, October 3, 2017	1
8	RECRUITMENT, TRAINING AND DEPLOYMENT	Sunday, September 10, 2017	Tuesday, October 17, 2017	38
8.1	Recruitment of Election Officials (POs, DPOs and Clerks)	Sunday, September 10, 2017	Sunday, September 24, 2017	15
8.2	Share List of Successful Candidates with Political Parties	Monday, September 25, 2017	Saturday, September 30, 2017	6
8.3	Consideration of Political Parties Comments	Sunday, October 1, 2017	Friday, October 6, 2017	6
8.4	Publish Final List of Successful Candidates (POs, DPOs and Clerks)	Saturday, October 7, 2017	Thursday, October 12, 2017	6
8.5	Travelling of Master Trainers for National Election Planning and Revision of Training Content	Thursday, September 21, 2017	Thursday, September 21, 2017	1
8.6	Planning meeting for Master Trainers and revision of training content	Friday, September 22, 2017	Monday, September 25, 2017	4
8.7	Travelling of ToTs for National Election Training	Monday, September 25, 2017	Monday, September 25, 2017	1
8.8	Training of ToTs	Tuesday, September 26, 2017	Friday, September 29, 2017	4
8.9	Travelling of ToTs and Master Trainers from National Training to Counties	Saturday, September 30, 2017	Saturday, September 30, 2017	1
8.10	Planning training of SETs	Sunday, October 1, 2017	Sunday, October 1, 2017	1
8.11	Training of SETs	Monday, October 2, 2017	Thursday, October 5, 2017	4
8.12	Planning of Training of POs and DPOs	Friday, October 6, 2017	Friday, October 6, 2017	1
8.13	Training of POs and DPOs	Saturday, October 7, 2017	Tuesday, October 10, 2017	4
8.14	Appointment of Successful POs and DPOs	Wednesday, October 11, 2017	Wednesday, October 11, 2017	1
8.15	Planning training of clerks	Wednesday, October 11, 2017	Wednesday, October 11, 2017	1
8.16	Training of clerks	Thursday, October 12, 2017	Saturday, October 14, 2017	3
8.17	Appointment of clerks	Sunday, October 15, 2017	Sunday, October 15, 2017	1
8.18	Training and administration of Oath of the Security Agents	Saturday, October 14, 2017	Saturday, October 14, 2017	1
8.19	Deployment of polling station personnel and materials	Monday, October 16, 2017	Monday, October 16, 2017	1
8.20	Training of Diaspora Polling Officials	Friday, October 6, 2017	Tuesday, October 10, 2017	5
8.21	Deployment of Diaspora Personnel	Tuesday, October 10, 2017	Wednesday, October 18, 2017	9
9	PROCUREMENT AND DISTRIBUTION OF ELECTION MATERIALS	Monday, September 4, 2017	Wednesday, October 4, 2017	31

FRESH PRESIDENTIAL ELECTION WORKING TIMELINES 08.09.17

	ACTIVITY	START	FINISH	DURATION
9.1	Procurement and Distribution of Strategic Materials	Monday, September 4, 2017	Saturday, October 14, 2017	41
9.2	Procurement and Distribution of Non-strategic to Voting Centres	Sunday, September 10, 2017	Saturday, September 30, 2017	21
9.3	Procurement of General Election Transport and Other Services	Sunday, September 10, 2017	Friday, October 20, 2017	41
10	UPGRADE, CONFIGURATION AND DEPLOYMENT OF KIEMS	Monday, September 4, 2017	Monday, October 16, 2017	43
10.1	Contract Negotiations and Award	Monday, September 4, 2017	Monday, September 11, 2017	8
10.2	Retrieval of KIEMS from the Field	Monday, September 4, 2017	Friday, September 8, 2017	5
10.3	Enhancement of RTS Software	Friday, September 8, 2017	Friday, September 15, 2017	8
10.4	Preparation and Uploading of the Register of Voters	Friday, September 22, 2017	Friday, September 29, 2017	8
10.5	Installation of RTS software	Saturday, September 16, 2017	Saturday, September 23, 2017	8
10.6	User Acceptance Testing/Certification	Sunday, September 24, 2017	Wednesday, September 27, 2017	4
10.7	Training of KIEMS	Thursday, September 21, 2017	Saturday, October 14, 2017	24
10.8	Distribution of KIEMS to the Field	Sunday, October 1, 2017	Sunday, October 8, 2017	8
10.9	Set up of Tallying Centres	Monday, October 9, 2017	Saturday, October 14, 2017	6
10.10	Simulation of KIEMS	Tuesday, October 10, 2017	Wednesday, October 11, 2017	2
11	ELECTION DAY AND RESULTS MANAGEMENT	Tuesday, October 17, 2017	Wednesday, October 25, 2017	7
11.1	Polling Stations Open 6.00 am - 5.00 pm	Tuesday, October 17, 2017	Tuesday, October 17, 2017	1
11.2	Counting, Tallying and Announcement of Results at Polling Stations	Tuesday, October 17, 2017	Wednesday, October 18, 2017	2
11.3	Electronic Transmission of Presidential Results from Polling Stations	Tuesday, October 17, 2017	Wednesday, October 18, 2017	2
11.4	Collation and Announcement of Presidential Results at the Constituency	Tuesday, October 17, 2017	Friday, October 20, 2017	4
11.5	Declaration of Presidential Results at National Tallying Centre	Tuesday, October 17, 2017	Monday, October 23, 2017	7
11.6	Gazettement of Election Results	Tuesday, October 24, 2017	Wednesday, October 25, 2017	2